Minutes, 9/29/04 Tevatron BPM Upgrade Meeting
Stephen Wolbers

This set of minutes, and all future minutes, are or will be
deposited in the Beams Document Database as document number
792.

The agenda as announced consisted of:

. Report from Bob and Steve

. Report from subproject leaders

. Report from Technical Coordinator -- Jim Steimel
. AOB

BN =

—

. Report from Bob and Steve.
- Nothing to report this week.
2. Reports from L2 Managers
Bob Forster:

- Bob gave a detailed discussion of many of the hardware design,
procurement and delivery issues. There are many details and the best
thing is to include his report here. Comments that came up at the

meeting are added by me as annotations:

Bob Forster's report:

BPM Crates Req#169975, PO#557173 to DAWN
- After my lack of success, a single note from Joe Morgan
got panicked action from Dawn on the parts to update the
first 2 crates. Simply amazing.
- Remaining internal issues:
1) monitor firmware updates
- (free) html eco ready?
- 1s 1t sufficient?
- if not, a UDP firmware upgrade contract is
required (_not_ free, $10k-ish scale?)
- update by Equipment Support when appropriate
i1) filling out node name request sheets
(in whose name? in what pattern?)
iii) when Equipment Support next touches each crate,
Luciano requests they change the default factory
password to something new, yet to be determined.



BPM Crate Panels
(the feedthru panels
one immediately above & one immediately below each crate)

- Thinh Pham finished the 2 drawings this morning.
- the stockroom only has a couple of these panels in stock.
we need 27 + bent/breakage = 30 top panels,
plus 30 bottom panels. So I have to go outside for these.
- I expect to be able to procard this job.
- We will label these panels internally.

(Question of material/thickness and color -- Answer is 1/8"
aluminum and color needs to be consistent with the standard
for the service buildings)

System Cables Req#173545 PO#559171 to Cacso

- Delivery in progress

- all label issues resolved, this is going smoothly.

- The lemo connectors are slowing delivery, predicted for
mid November.

BPM Air Dam modules Req#173799, PO#559479 to Elma
- imminent delivery expected

Echotek modules

- delivery in progress

- testing by Equipment Support in progress
(see Tim's report for more info)

Timing Generator Fanout (TFG) modules (Bill, Greg)
- Fab req in signature chain
- written as sole soure, but not likely to fly
- bid will add multiple weeks to delivery
- Production Readiness Review (PRR) complete
- Greg is just back from several day vacation
- Greg is finishing #5 pilot TFG's,
then needs to test 2 TFG's.
- Bill back from 1.5 week vacation tomorrow.
Bill will be doing final testing for production next week.



Filter module (Ken)

- Fab req in signature chain
- written as sole soure, but not likely to fly
- bid will add multiple weeks to delivery

- Ken says one of the long lead time parts we already
ordered is on 12 week delivery, not expected until \
about Nov 20th. So bidding this fab job likely makes
sense anyway.

- Filter module tested, with 1 gotcha fixed for the
production version.

- Production Readiness Review (PRR) document in progress
for submission for approvals.

- Filter delivery in progress Req#171963 PO#558520 to Lark
- 300 (+27) Filter pairs delivered so far
- Equipment Support is testing samples
- data is being compared against Lark test data

which is available on-line.

(Some discussion here of what will be needed for the commissioning.
No decision made but we may want to load some or all of the
prototype filter boards with filters. This needs further

discussion and understanding of how easy it is to remove the

filters later if that turns out to be needed, etc.)

Space in ESE Lab

- Neal is rackmounting the test stand equipment,
which will free up considerable space for pc's, laptops,
and other user type "important stuff".
When he's ready, he's been asked to coordinate the
actual move with Jim Steimel and Luciano.
Anybody with any opinions on this subject should
get them expressed pronto (hint hint hint ....)

I'm sure I forgot to mention something ...
my apologies to whoever ...

Bob.

Luciano Piccoli:



- Readout at 500 Hz has been achieved with two boards in a crate.

- Some differences in readout rate have been seen in two different
crates. Working to understand it.

- Planning to push to readout with a full crate, once boards are
available.

- Will work with Bill Haynes to understand issues with missing
interrupts.

Brian Hendricks:
- Working on modifications to libraries for the new system.
- Thinking about how raw data will be used in applications.

- Thinking about the calibration application. Marc Mengel will do
the coding but the details of what the program does has to be established.

Tim Kasza:

- Will start the random testing of filters soon. The current plan
is to test 10% of the filters and to test every 10th serial number-ed
filter.

- Echotek board testing has begun. A document with the status can
be found in AD docDB #138]1.

Additional information:

- The 3 June boards should be returned to Echotek. 1 of them
has already been returned so the remaining two should follow
it.

- The low gain values seen on some of the channels are not
a priori evidence that the boards are unacceptable. Once
a sample of test results is available we will look at the
distribution of gains and make appropriate lower and upper
limits for acceptable values.

- As 0 9/29/04 at noon 14 out of 18 boards were tested. The
rate of testing is about 8 per day.

- A contact with Echotek needs to be established for questions



and issues resolution. We assume that this person will be
Mark Bowden.

3. Technical Coordinator -- Jim Steimel

- Given the schedule for the production filter and timing boards Jim is thinking about
possible installation and commissioning plans. One proposal (coming from a discussion
Jim and Steve had on Tuesday) is to install 4 complete systems in 4 service buildings
during the shutdown. Commissioning would commence with the A3 system. The other
three are yet to be decided.

- To accomplish this we will need to build some simple filter and attenuator circuits
for the 4 systems. One would hope that this could be done in such a way that the filters
could later be removed and installed in the production filter boards later. Further
discussion is needed to work out details and iterate on these ideas.

- Jim is making progress on the teststand and learning about the Echotek. Working
now on getting closed orbit information into ACNET. Will talk to and work with Brian,
Luciano, Mike and others to make further progress.

4. AOB.

- No meeting Thursday September 30.

- Will announce Monday morning whether there will be a meeting Monday October 4
at 11:00. Depends on status of Echotek/Graychip investigations.



